

Raisd Campus — week of 4–10 October 2026

Cut: morning of 10 October 2026 · refreshed through overnight Pages / portal deploys

Source standups: Read.ai CMS 2026 Daily · 7 Oct · 8 Oct · **9 Oct**

Pilot: Lesotho (M4) · Demo ≠ Live · Headline readiness ~54% overall (Platform ~72% · FE Demo ~36% · Live 0%)

1. Snapshot

Week closed with hosted Applicant + Student Demo on Vercel talking to Portal API (not mock), fee/finance evidence pack for Faid (YAML + C1–C10 + dynamic fee + cross-campus amount suggestions), Lesotho CAP-53 / CMS vs Applicant analysis, Cambodia QR inventory, and a new **Weekly reports** hub on GitHub Pages (W01–W04 with accumulated %).

THEME	STATUS	NOTES
Applicant campus / Eligibility→Offer	Shipped Demo	Campus + letters UI · hosted HTTP (c2f4f47) · API confirm + Offer auto-release (9964620). Open: Staff Offer release, LGCSE, real catalogue.
Student Faid workflows	Shipped Demo	Forms, reviewed registration, document delivery · Vercel prod (a6d250b) · API methods (e387c69).
Portal API Demo host	Enabled	Applicant + student workflow methods live on Vercel; portals use VITE_PORTAL_API_URL (not mock).
Fee / payment SP analysis	Published	Currency matrix M/R/MYR · cases C1–C10 · NMDS separate.
Campus finance profile	Awaiting Accept	YAML seeds live; Faid ticks pending. Dexter to validate C1–C10 vs SP.
Dynamic fee calculation	Proposal out	Configurable rules — not hard-coded SP copy (9 Oct action).

THEME	STATUS	NOTES
Cross-campus fee amounts	Suggestions out	SP/DB/process seeds for LS/SZ/KH on Pages — not Live policy.
CAP-53 online-enrolment writes	Path only	W1 documented; not implemented in Portal API.
Cambodia QR	Documented	Auto path + Dexter KH↔CY manual ops.
Weekly reports hub	Live on Pages	W01–W04 summaries · accumulated % · nav submenus (weeks / packs / executive).

2. What moved this week

Portals & API (Demo host)

- **Applicant** — campus selection + two-stage enrolment letters; Eligibility confirm → Offer auto-release on Demo API; hosted SPA uses HTTP when VITE_PORTAL_API_URL is set (c2f4f47, 9964620).
- **Student** — Faid forms, reviewed registration, document delivery deployed to Vercel (de970c8 → a6d250b); Portal API exposes matching Demo methods (e387c69).
- **Portal API** — Applicant Demo HTTP + schema v4 earlier in the week; morning of 10 Oct enabled confirm/accept + student workflow methods on the hosted Demo.

Knowledge base & Pages

- Lesotho CMS vs Applicant (flows, backlog, Mermaid) — Pages live.
- Eswatini + Cambodia LUCT E2E hubs; Cambodia certificate QR full pack + manual ops swimlane.
- Fee/payment SPs + campus finance profile (Faïd) + CAP-53 online-enrol Pages.
- Reviewable config: docs/ai/contracts/campus-finance-profiles.yaml.
- Dynamic fee-calculation proposal (9 Oct standup action) + Pages diagram.
- **Cross-campus fee amount suggestions** from SP/UI seeds (LS/SZ/KH) + dedicated Pages diagram (morning 10 Oct).
- **Weekly reports** hub — W01–W04 pages, per-week + accumulated %, Distributed CMS nested under Architecture, Weekly reports grouped into week / pack / briefing submenus.
- Executive packs 5 Oct and 7 Oct; this weekly pack refreshed morning 10 Oct.

Published commits (through morning 10 Oct)

- control-plane f9bd1d2 · cross-campus fee amounts · d2d1e74–aa9bb43 · Weekly reports hub + nav grouping.
- portal-api-docs 95c050d–aa1c199 · fee amounts + Weekly reports Pages (deploy succeeded).
- portal-api e387c69 · student workflow methods · 9964620 · Eligibility confirm + Offer auto-release.
- applicant-portal c2f4f47 · hosted HTTP campus/letters · student-portal a6d250b · Vercel prod.

3. Action items from 9 Oct standup

#	OWNER	ACTION	STATUS
1	Dexter	Validate Iman's C1–C10 interpretation against stored procedures	Open
2	Iman → Finance	Provide fee amounts for add/drop module forms	Suggested
3	Iman → Finance	Confirm fee amount for proposed module-registration flow	Suggested
4	Faid	Create Lesotho campus scenario and share with the group	Open
5	Participant	Confirm whether lecturer evaluation form is still in use / updated	Open
6	Iman	Document proposed dynamic fee-calculation approach	Done
7	Iman	Compile the week's updates for the next weekly meeting	Done
8	Faid	Test changes, particularly Lesotho work	Open
9	Aslam	Try to push code changes to a branch	Open

Items 2–3: SP/UI-derived amount suggestions published on [Cross-campus fee amounts](#) — still need Finance/Registry Accept (Demo seeds ≠ Live policy).

4. Asks for this weekly

1. **Dexter** — C1–C10 SP validation so finance YAML can leave “proposed”.
2. **Faid** — Accept/Change/Defer on campus finance profile; share Lesotho scenario; Lesotho testing on hosted Demo.
3. **Finance / Registry** — Accept or correct suggested add/drop + module-registration fee amounts (and currency).
4. **Product** — lecturer evaluation form currency (still 1–5 scale?).

5. Links

- [Weekly reports hub](#) · [W04 summary](#).
- [Cross-campus fee amounts](#)
- [Campus finance profile \(Faid\)](#).
- [Dynamic fee calculation](#)
- [Fee / payment SPs](#)
- [CAP-53 online-enrolment W1](#)

- [campus-finance-profiles.yaml](#)

Raisd Campus · control-plane · weekly progress 2026-10-10 (morning refresh) · Demo ≠ Live