

Raisd Campus — week of 4–10 October 2026

Cut: 10 October 2026 · Compiled for the next weekly meeting

Source standups: Read.ai CMS 2026 Daily · 7 Oct · 8 Oct · **9 Oct**

Pilot: Lesotho (M4) · Demo ≠ Live

1. Snapshot

Documentation and GitHub Pages caught up on Applicant merge analysis, Cambodia QR (auto + manual ops), fee/payment SPs (C1–C10), campus finance profile YAML for Faid, CAP-53 online-enrolment write path, and the dynamic fee-calculation proposal from the 9 Oct standup.

THEME	STATUS	NOTES
Applicant campus / Eligibility→Offer	Shipped Demo	Merge 9e007f2 · prod SPA 532d6f0. Open: Staff Offer release, LGCSE, real catalogue.
Fee / payment SP analysis	Published	Currency matrix M/R/MYR · cases C1–C10 · NMDS separate.
Campus finance profile	Awaiting Accept	YAML seeds live; Faid ticks pending. Dexter to validate C1–C10 vs SP.
Dynamic fee calculation	Proposal out	Configurable rules — not hard-coded SP copy (9 Oct action).
CAP-53 online-enrolment writes	Path only	W1 documented; not implemented in Portal API.
Cambodia QR	Documented	Auto path + Dexter KH↔CY manual ops.

2. What moved this week

Knowledge base & Pages

- Lesotho CMS vs Applicant (flows, backlog, Mermaid) — Pages live.
- Cambodia certificate QR full pack + manual ops swimlane.
- Fee/payment SPs + campus finance profile (Faid) + CAP-53 online-enrol Pages.

- Reviewable config: docs/ai/contracts/campus-finance-profiles.yaml.
- Dynamic fee-calculation proposal (10 Oct) for 9 Oct standup action.

Published commits (control-plane / portal-api-docs)

- control-plane abd71e3 · finance YAML + CAP-53 W1 path (after 2250480 fee/profile pack).
- portal-api-docs 48459d9 · Pages deploy succeeded (run after prior 51c89f9).

Hub: [Lesotho LUCT Pages](#)

3. Action items from 9 Oct standup

#	OWNER	ACTION	STATUS
1	Dexter	Validate Iman's C1–C10 interpretation against stored procedures	Open
2	Participant	Provide fee amounts for add/drop module forms	Open
3	Participant	Confirm fee amount for proposed module-registration flow	Open
4	Faid	Create Lesotho campus scenario and share with the group	Open
5	Participant	Confirm whether lecturer evaluation form is still in use / updated	Open
6	Iman	Document proposed dynamic fee-calculation approach	Done
7	Iman	Compile the week's updates for the next weekly meeting	Done
8	Faid	Test changes, particularly Lesotho work	Open
9	Aslam	Try to push code changes to a branch	Open

4. Asks for this weekly

1. **Dexter** — C1–C10 SP validation so finance YAML can leave “proposed”.
2. **Faid** — Accept/Change/Defer on campus finance profile; share Lesotho scenario; Lesotho testing.
3. **Finance / Registry** — add/drop + module-registration fee amounts (and currency).
4. **Product** — lecturer evaluation form currency (still 1–5 scale?).

5. Links

- [Campus finance profile \(Faid\)](#)
- [Dynamic fee calculation](#)
- [Fee / payment SPs](#)

- [CAP-53 online-enrolment W1](#)
- [campus-finance-profiles.yaml](#)

Raisd Campus · control-plane · weekly progress 2026-10-10 · Demo ≠ Live